
State of California Department of Transportation Page 1
01/20/19 Statement of Ongoing Contracts as of 01/31/19

06District

06-FRE-5-21.0/31

06-FRE-41-22.8/23.6

06-FRE-41-33.1/33.4

06-FRE-43-/7.3

06-FRE-99-.4/30.5

06-FRE-99-16.0/0

Fed Aid

HA22

HM1

HA21

HB1

HM1

HB4N

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

ON FRE 41, 168, AND 180 AT 28 BRIDGES

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO COUNTY IN AND NEAR SELMA

FROM KINGS COUNTY LINE TO MOUNTAIN

VIEW AVE.

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

Description 

PAVEMENT PRESERVATION (CAPM)

CONCRETE OVERLAY/JOINT & DECK SEALS

BRIDGE SEISMIC RETROFIT

CONSTRUCT CENTER LINE AND SHOULDER

BRIDGE DECK OVERLAYS & JOINT SEALS

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

VIKING CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

DAWSON-MAULDIN

CONSTRUCTION,INC.

Contractor

FRESNO  CA 93706

TEMPE  AZ 85282

RANCHO CORDOVA  CA 95742

MADERA  CA 93636

SACRAMENTO  CA 95834

HUNTINGTON BEACH  CA 92615

(559)441-5700

(602)437-1711

(916)852-5530

(559)431-0317

(916)283-9950

(714)378-1533

MOHAMMAD SAMIMI

MARK MENGONI

CRUZ, CARY

MOHAMMAD SAMIMI

DONALD HIURA

Resident
Engineer

 

(559)243-3814

(559)243-3543

(559)243-3881

(559)243-3814

(559)341-2795

 $12,295,753

 $2,420,261

 $4,313,475

 $535,469

 $5,590,653

 $1,093,780

Bid + CCOs

 $0

 $1,004,287

 $4,208,916

 $0

 $110,300

 $767,776

Comp To  date

 $0

 $0

 $231,886

 $0

 $0

 $0

This Month

09/26/18

06/01/18

10/13/16

11/19/18

06/11/18

05/30/18

Awarded

10/22/18

07/09/18

11/03/16

12/10/18

07/16/18

06/25/18

Approved

04/08/19

05/19/19

02/20/19

06/27/19

01/15/19

Est Comp

 0%

 82%

 49%

 0%

 42%

 34%

%Time

 0%

 40%

 94%

 0%

 2%

 69%

% Work 

 

 

 

 

 

 

Message

06-0U0804

06-0V4704

06-0N9904

06-0V9804

06-0V4604

06-0V5604

Contract 

B1IM-005 -(151)E

  

NHP-P041-(599)E

SSTG-P043-(049)E

  

ACNH-P099-(619)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1310 W. 23RD STREET

11315 SUNRISE GOLD CIR. #A

40434 BRICKYARD DR.

4600 NORTHGATE BLVD., STE 100

P.O. BOX 8397

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/19 Statement of Ongoing Contracts as of 01/31/19

06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-11.7/T30

06-FRE-168-36.0/65.9

Fed Aid

HM1

HB4N

HM1

HB1

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY FROM SHEPHERD AVENUE

TO AUBERRY AND TOLLHOUSE  ROAD

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

CONSTRUCT CENTER LINE RUMBLE STRIPS

HMA RESURFACING AND REHAB CULVERTS

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CENTRAL STRIPING SERVICE, INC.

CAL VALLEY CONSTRUCTION

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

RANCHO CORDOVA  CA 95742

FRESNO  CA 93722

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(916)635-5175

(559)274-0300

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

 

(559)243-3543

 $5,419,203

 $4,003,161

 $134,906,965

 $2,876,107

 $747,800

 $14,959,679

Bid + CCOs

 $4,556,060

 $3,651,525

 $129,513,154

 $516,201

 $0

 $1,380,956

Comp To  date

 $0

 $103,120

 $646,589

 $273,166

 $0

 $26,023

This Month

03/06/18

08/08/17

06/30/16

09/05/18

01/02/19

08/24/18

Awarded

03/19/18

08/29/17

07/25/16

09/25/18

01/23/19

09/20/18

Approved

10/09/18

02/05/19

01/24/19

05/02/19

06/28/19

Est Comp

 80%

 40%

 92%

 32%

 0%

 21%

%Time

 84%

 90%

 95%

 18%

 0%

 9%

% Work 

 

 

 

 

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V3204

06-0U09U4

Contract 

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

SSTG-S168-(065)E

B1ST-S168-(064)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

3489 LUYUNG DR

5125 N GATES AVE #102

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/19 Statement of Ongoing Contracts as of 01/31/19

06District

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-15.8/0

06-KER-5-54.1/0

Fed Aid

HE14

HE14

HA23

HA26

Pgm Code

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

NEAR HURON ON ROUTE 269 FROM 1.1 MILE

NORTH OF PALMER AVENUE TO 0.4 MILES

SOUTH OF ROUTE 198

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY NEAR GRAPEVINE AT

CALIFORNIA AQUEDUCT

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

Description 

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

CONSTRUCT NEW BRIDGE & RAISE GRADE

WIRE THEFT RESTORATION

IMPROVE LOAD RATING

UPGRADE WATER AND WASTE WATER

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

STURGEON ELECTRIC CALIFORNIA,

LLC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

HERCULES  CA 94547

SYLMAR  CA 91342

FRESNO CA 93725

CHINO  CA 91710

IRVINE  CA 92606

EUREKA  CA 95502

(510)741-9226

(818)362-9200

(559)813-3100

(909)536-8693

(949)252-0441

(707)443-6371

HAIDAR HADDADIN

HADDADIN, HAIDAR

DADAWALLA, DIN

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)897-7223

(559)243-3856

(559)417-5927

(661)391-4766

 

(661)391-4766

 $4,058,312

 $54,380,197

 $14,499,704

 $12,186,475

 $1,767,943

 $2,369,350

Bid + CCOs

 $3,853,884

 $27,388,686

 $0

 $10,148,913

 $0

 $0

Comp To  date

 $0

 $675,008

 $0

 $467,383

 $0

 $0

This Month

03/19/15

04/05/17

11/02/18

08/08/17

12/20/18

06/22/18

Awarded

06/22/15

04/26/17

11/30/18

08/29/17

01/15/19

07/17/18

Approved

10/15/19

09/10/19

01/17/20

03/01/19

09/11/19

Est Comp

 42%

 68%

 0%

 89%

 0%

 0%

%Time

 94%

 50%

 0%

 83%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q2104

06-342534

06-394604

06-0S6104

06-0W4604

06-0Q6204

Contract 

  

ACNH-S180-(059)E

ACST-P269-(013)E

  

B1IM- 005-(202)E

ACIM- 005-(198)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

5771 S TOYOTA AVE

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE WES

PO BOX 1006

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIED, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/19 Statement of Ongoing Contracts as of 01/31/19

06District

06-KER-14-16.6/0

06-KER-43-.1/.5

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

Fed Aid

HA12

HB1

HE13

HA21

HA22

HA22

Pgm Code

IN MOJAVE AT THE MOJAVE MAINTENANCE

STATION - L5713

IN KERN COUNTY ON ROUTE 43 FROM

ROUTE 119 TO 0.4 MILE NORTH OF ROUTE

119 & ON ROUTE 119 FROM 0.4 MILE WEST

OF ROUTE 43 TO 0.3 MIL

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

Description 

UPGRADE FACILITY

INTERSECTION IMPROVEMENTS

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

Type Of Work

JAMES E. THOMPSON, INC., DBA

JTS CONSTRUCTION

GRANITE CONSTRUCTION CO.

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

Contractor

BAKERSFIELD  CA 93307

BAKERSFIELD CA 93308

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

(661)835-9270

(831)724-1011

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

CLAY LOMAX

Resident
Engineer

 

 

(661)391-4766

(661)391-4747

(661)391-4766

(661)391-4767

 $3,547,500

 $4,247,640

 $25,696,071

 $15,057,502

 $22,191,754

 $32,984,760

Bid + CCOs

 $0

 $0

 $7,825,043

 $12,837,067

 $0

 $13,111,317

Comp To  date

 $0

 $0

 $309,787

 $95,628

 $0

 $589,870

This Month

11/09/18

11/09/18

01/11/18

05/05/17

05/01/18

12/29/17

Awarded

11/30/18

11/30/18

02/02/18

05/30/17

05/29/18

02/02/18

Approved

03/11/20

04/17/19

04/03/19

Est Comp

 0%

 0%

 41%

 75%

 0%

 76%

%Time

 0%

 0%

 30%

 83%

 0%

 40%

% Work 

 

 

 

 

 

 

Message

06-0T3014

06-0P9004

06-442544

06-0K4604

06-0G8514

06-0S4704

Contract 

  

SNHG-X029-(140)E

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

300 E PLANZ ROAD

3005 JAMES ROAD

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/19 Statement of Ongoing Contracts as of 01/31/19

06District

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-23.6/28.4

06-KER-99-49.3/57.6

06-KER-155-46.5/70

Fed Aid

HA21

HA22

HB1

HA22

HM1

HA23

Pgm Code

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

Description 

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

INSTALL HIGHWAY LIGHTING

ROADWAY REHABILITATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE DISEASED AND DEAD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

BROSAMER & WALL, INC.

GRIFFITH COMPANY

ESLICK CONSTRUCTION

Contractor

BAKERSFIELD CA 93308

SYLMAR  CA 91342

CHINO  CA 91710

WALNUT CREEK  CA 94596

BAKERSFIELD  CA 93308

CLOVIS  CA 93619

(661)399-3361

(818)362-9200

(909)591-0000

(925)932-7900

(661)392-6640

(559)593-0311

SAM DHALIWAL

ROBERT DECKER

MARTINEZ BLAS

Resident
Engineer

 

(661)391-4742

(559)917-2487

 

(559)651-8321

 

 $7,132,608

 $16,527,218

 $524,499

 $62,401,885

 $4,624,139

 $766,001

Bid + CCOs

 $0

 $13,245,603

 $15,465

 $0

 $4,079,439

 $0

Comp To  date

 $0

 $453,790

 $15,465

 $0

 $0

 $0

This Month

08/28/18

10/02/17

07/26/18

10/03/18

01/16/18

10/22/18

Awarded

09/14/18

10/27/17

08/20/18

10/25/18

02/02/18

11/08/18

Approved

03/18/19

04/18/19

11/29/18

Est Comp

 0%

 83%

 14%

 0%

 84%

 0%

%Time

 0%

 80%

 3%

 0%

 85%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q1904

06-0R1404

06-0S4504

06-0Q2804

06-0V1804

06-0U9404

Contract 

B1NH-P058-(130)E

ACNH-P099-(614)E

  

B1NH-X029-(143)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

13170 TELFAIR AVENUE

13501 BENSON AVE

1777 OAKLAND BLVD.

1128 CARRIER PARKWAY AVENUE

12133 E SHAW

1824 NORRIS ROAD

1824 NORRIS ROAD

8530 W ROOSEVELT AVE

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93308

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/19 Statement of Ongoing Contracts as of 01/31/19

06District

06-KIN-5-/9

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.3/19.4

06-KIN-198-8.9/10.1

Fed Aid

HA22

HB1

HA25

HE11

Pgm Code

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN AND NEAR LEMOORE FROM 0.6 MI  WEST

OF ROUTE 41/198 SEPARATION TO 0.4 MI

EAST OF 10TH AVE  OVERCROSSING

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

Description 

PAVEMENT REHABILITATION (2R)

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

ROADSIDE SAFETY IMPROVEMENTS

LANDSCAPING AND PLANT ESTABLISHMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

BOSCO CONSTRUCTORS INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO  CA 93706

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

CHATSWORTH  CA 91311

HERCULES CA 94547

(559)441-5721

(559)431-0317

(559)441-5700

(415)453-4675

(818)700-0304

(510)741-9226

GANDRATHI, SUNIL

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

Resident
Engineer

(559)999-5733

(559)243-3852

(559)243-3852

 

 

(559)250-6305

 $18,823,958

 $2,917,270

 $1,518,155

 $545,806

 $4,444,517

 $697,200

Bid + CCOs

 $17,926,062

 $2,601,079

 $1,312,669

 $460,765

 $0

 $706,452

Comp To  date

 $0

 $179,737

 $0

 $10,560

 $0

 $0

This Month

02/22/18

05/10/18

05/30/18

05/30/17

01/15/19

01/02/15

Awarded

03/19/18

05/31/18

06/25/18

06/22/17

01/30/19

01/26/15

Approved

01/11/19

02/06/19

02/05/19

10/16/19

12/31/18

Est Comp

 100%

 75%

 76%

 100%

 0%

 0%

%Time

 100%

 88%

 85%

 84%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST

SATIS

Message

06-0S4904

06-0V8604

06-0T2404

06-416014

06-0T2904

06-325514

Contract 

ACIM- 005-(201)E

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

ACNH-P198-(080)E

NHP-P198-(064)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

21353 MAYALL ST

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

01/18/19

Location
Storm Water
Plan
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06District

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-TUL-0-37.3/41.3

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-48.5/56.6

Fed Aid

HB1

HA22

HM1

HA25

HE11

HA23

Pgm Code

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN TULARE, FRESNO AND MADERA

COUNTIES ON VARIOUS ROUTES

Description 

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

R A C OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

REMOVE DEAD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

PAPICH CONSTRUCTION CO., INC.

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

SIERRA MOUNTAIN CONSTRUCTION

INC.

Contractor

FRESNO  CA 93706

HERCULES  CA 94547

ARROYO GRANDE, CA 93420

HERCULES  CA 94547

FRESNO CA 93706

SONORA  CA 95370

(559)441-5700

(510)741-9226

(805)473-3016

(510)741-9226

(559)441-5700

(415)896-2859

HAROLDSEN, BRENT

GANDRATHI, SUNIL

HAROLDSEN, BRENT

Resident
Engineer

(559)246-6410

(559)999-5733

 

 

(559)243-3852

 

 $3,764,178

 $1,053,477

 $3,182,874

 $1,126,123

 $30,975,855

 $5,990,000

Bid + CCOs

 $3,615,759

 $879,689

 $0

 $936,001

 $30,167,711

 $0

Comp To  date

 $24,955

 $8,864

 $0

 $0

 $47,334

 $0

This Month

04/11/18

08/11/17

12/12/17

09/28/17

02/24/17

11/08/18

Awarded

05/16/18

08/29/17

01/05/18

10/27/17

03/15/17

11/30/18

Approved

01/29/19

02/24/20

06/21/21

01/29/19

Est Comp

 94%

 100%

 0%

 0%

 98%

 0%

%Time

 95%

 83%

 0%

 0%

 97%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

06-0Q3204

06-487514

06-0T8004

06-332214

06-471504

06-0U9504

Contract 

SNHG-P198-(079)E

ACNH-P198-(074)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

398 SUNRISE TERRACE

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

13919 MONO WAY

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

 $4,499,022 $314,658,515 $593,695,503

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

Fed Aid

HA22

HA22

HA21

Pgm Code

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

ON STATE ROUTE 201 AT SAND CREEKAR

BRIDGE AND FRIANT-KERN-CANAL BRIDGE

AND ON STATE ROUTE 216 AT THE KAWEAH

RIVER BRIDGE

Description 

AC OVERLAY, SHOULDER WIDENING, LEFT

PAVEMENT REHABILITATION (2R)

BRIDGE RAIL REPLACMENT

Type Of Work

YARBS GRADING AND PAVING INC.

LEE'S PAVING, INC.

VIKING CONSTRUCTION COMPANY

Contractor

FRESNO CA 93725

VISALIA  CA 93291

RANCHO CORDOVA  CA 95741

(559)834-4818

(559)651-1337

(916)852-5530

MARTINEZ BLAS

HUERTA, JAVIER

Resident
Engineer

(559)651-8321

(559)286-7590

 

 $12,463,810

 $20,897,900

 $11,168,518

Bid + CCOs

 $5,947,716

 $11,890,019

 $0

Comp To  date

 $339,857

 $0

 $0

This Month

11/29/17

12/01/17

11/29/18

Awarded

02/02/18

12/26/17

12/17/18

Approved

05/31/19

06/12/19

Est Comp

 54%

 62%

 0%

%Time

 48%

 56%

 0%

% Work 

 

 

 

Message

06-461504

06-0S3404

06-0H2004

Contract 

ACST-P190-(022)E

ACNH-P198-(077)E

B1ST-X107-(017)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

11339 S PEACH AVE

1212 N PLAZA DR

PO BOX 1508

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0U0804

06-0N9904

06-0V4704

06-0V9804

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0V3204

06-0U09U4

06-0Q2104

06-342534

06-394604

06-0S6104

06-0W4604

06-0Q6204

06-0T3014

06-0P9004

06-442544

06-0K4604

Contract

06-FRE-5-21.0/31

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.6

06-FRE-43-/7.3

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-11.7/T30

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-15.8/0

06-KER-5-54.1/0

06-KER-14-16.6/0

06-KER-43-.1/.5

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0G8514

06-0S4704

06-0Q1904

06-0R1404

06-0S4504

06-0Q2804

06-0V1804

06-0U9404

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0T2904

06-0Q3204

06-487514

06-0T8004

06-332214

06-471504

06-0U9504

06-461504

06-0S3404

Contract

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-23.6/28.4

06-KER-99-49.3/57.6

06-KER-155-46.5/70

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-8.3/19.4

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-TUL-0-37.3/41.3

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-48.5/56.6

06-TUL-190-/8

06-TUL-198-11.7/19.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



06-0H2004

Contract

06-TUL-201-12.4/21.2

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

06

District

 $18,823,958

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $593,695,503  $314,658,515

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $21,193,308

 $176,056,178

 $26,963,513

 $215,318,860

 $154,163,644

 Bid + CCO

 $17,926,062

 $84,748,648

 $5,947,716

 $184,385,213

 $21,650,875

 Work Comp

District Total:

Work completed this Period:  $18,823,958

-I-

-F-

-S-

-SH-


	06

